
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  May 14, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

Referral to: Honorable Betsy Hodges, Chair Ways and Means/Budget Committee 

 

Subject:  Contract Reinstatement and Amendment – Design Services for the 

Hiawatha Maintenance Facility and Site 

 

Recommendation: 

 

A. Authorize the proper City officers Reinstate and Extend Contract No. C-

24862 with RSP Architects.  

B. Authorize the proper City officers to execute Amendment No. 4 to 

Contract C-24862 with RSP Architects.  The total amount for Amendment 

#4 is $127,000.  Therefore, the reinstated contract amount of $1,275,000 

would be increased for a revised contract amount of $1,402,000. The 

contract amendment will be paid from the Property Services Internal 

Services Fund (07300-6300100) and reimbursed by the Storm Water 

Fund. No additional appropriation is required.  

 

Previous Directives:   

 

 December 2009 - Amendment #2 and #3 for Contract No. C-24862 for a 

revised contract amount of $1,275,000 

 August 2009 –Amendment #1 for Contract No. C-24862 for a revised contract 

amount of $1,075,000 

 June 2007 – Council authorization of contract with RSP Architects for 

$975,000 (Contract No. C-24862) for design service for the Hiawatha 

Maintenance facility. 

 

 

 

 

Department Information:   

 

Prepared by: Greg Goeke, Director of Property Services 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  



 

                    ________________________________________________________ 

                    Kevin Carpenter, Chief Financial Officer  

 

                    ________________________________________________________ 

                    Paul Aasen, City Coordinator 

 

Presenters in Committee: Paul Miller, Project Manager 

                                      Greg Goeke 

 

Reviews  

 Permanent Review Committee (PRC): Approval ___ Date ________________  

 Civil Rights Approval Approval ___ Date ________________ 

 Policy Review Group (PRG):     Approval ___ Date ________________ 

 

Financial Impact  

 No financial impact 

 Action is within the Business Plan 

Supporting Information 

Throughout the phased design process for the Hiawatha Campus a variety of additional 

design services were requested by staff that required additional services that were not 

properly captured or paid for in previous contract amendments to date, nor prior to the 

expiration date of the design services contract. These services in part contributed to the 

project being certified under the Leadership Energy and Environmental Design (LEED) 

standards but also contribute to future contemplated modifications to the campus that will 

benefit Public Works in the future.  The sum total of the additional services is $127,000 and 

would be included (in full) in the request Contract Amendment #4. 

CC:  Gary Winter 


